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PROGRESS REPORT
Environmental C o m p l i a n c e & Restorat ion S u p p o r t

Libbv, M o n t a n a A s b e s t o s P r o j e c t ( N - 1 4 2 8 , N-1079. N - 1 4 2 3 )
A. W o r k P e r f o r m e d J a n u a r y 1 - 31, 2001:
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d dur ing t h e January r epor t ing per iod:
• F i n a l i z e d and s igned off on R C M S and de l ivered to the EPA ( T a s k Order No. 4).
• C o n d u c t e d p l a n n i n g a c t i v i t i e s f or th e Phase II I n v e s t i g a t i o n . .
• F o r m a l l y acquired s u p p o r t f r o m Dr. Wayne Berman ( J a n u a r y 22, 2001).
• Cont inued to p r o v i d e s u p p o r t to PE S t u d y tasks.
• Prepared t o conduct Phase II i n v e s t i g a t i o n .
• Prepared d r a f t c o n c e p t u a l d e s i g n f o r t h e p r o p o s e d l a n d f i l l c e l l .
• Delivered response to Publ i c H e a l t h Service audit of health and s a f e t y at OU2.
• C o m p l e t e d o rgan iza t i on o f f i e l d d a t a sheets and p a p e r laboratory a n a l y t i c a l r e su l t s .
• Acquired ba ck l og o f f i e l d d a t a sheets f r o m T r a c y Hammond.
• C o n d u c t e d da taba s e a d m i n i s t r a t i o n and improvement tasks.
• S u p p o r t e d en forc ement issues such as p r o v i d i n g p r o p e r t y maps and cost do cumen ta t i on .
• Communicated d a i l y w i th O S C s and s t o r e f r o n t r egard ing p r o j e c t s t a tu s .
• C o n d u c t e d a d m i n i s t r a t i v e and ac count ing a c t i v i t i e s .
• C o n d u c t e d contract and p r o j e c t management a c t iv i t i e s .
B. W o r k P l a n n e d for F e b r u a r y 1 - 28, 2001:
The f o l l o w i n g a c t iv i t i e s are p lanned f or the February repor t ing per iod:
• F i n a l i z e and s ign of f on R C M S for TO No. 5 and de l iv er to EPA.
• Prepare and d e l i v e r Part C of PE S t u d y for review and comment by EPA.
• Coordinate lab space u t i l i z a t i o n with EPA, USGS and the selected labora tory.
• Prepare a n d d e l i v e r T e m p o r a r y R e l o c a t i o n Plan f o r Phase I I I n v e s t i g a t i o n .
• Acquire l o d g i n g resources f o r Phase I I I n v e s t i g a t i o n .
• C o m p l e t e a n d d e l i v e r d r a f t c onc ep tua l d e s i gn f o r t h e p r o p o s e d l a n d f i l l .
• C o m p l e t e s o l i c i t a t i o n for t ranspor t and d i s p o s a l services.
• C o m p l e t e s o l i c i t a t i o n f or t o p s o i l and b a c k f i l l services.
• C o m p l e t e s o l i c i t a t i o n f o r f e n c i n g services.
• Prepare for m o b i l i z a t i o n via development of a long-lead team task orders for landfill and OU2.
• Communicate d a i l y wi th O S C s and s t o r e f r o n t r egard ing p r o j e c t s t a t u s and needs.
• Conduc t database queries as requested by O S C s .
• Conduc t a d m i n i s t r a t i v e and account ing a c t i v i t i e s .
• Conduct contract and p r o j e c t management ac t iv i t i e s .



C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
V o l p e and EPA need to conduct budget reconci l ia t ion ac t iv i t i e s as soon as p o s s i b l e .
Budget reconciliation meeting took place in Denver. The Volpe Center requires approximately S5M in
funding in order to complete activities as currently planned (see most recent budget correspondence).
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
• EPA needs to p r o v i d e wri t ten correspondence to the Linco ln C o u n t y S a n i t a r i a n and the MT DEQ

regarding p l a n s f o r th e p r o p o s e d land f i l l c e l l . . -
• Direc t i on is necessary in order for the V o l p e Center to assist the OSC with the memorandum d i s c u s s i n g

d e m o l i t i o n of the b u i l d i n g s at OU2.
• It i s critical to have the Parker' s a p p r o v e the f i n a l re s torat ion p l a n pr ior to m o b i l i z a t i o n to OU2. In order

to a c compl i sh t h i s o b j e c t i v e , EPA and V o l p e need to meet with the Parker's to v e r i f y what is required to
have them sign the p l a n .

• The V o l p e Cent er i s working with FEMA regarding r ed e s i gna t i on o f the f l o o d p l a i n a t OU2.
E. Cost S u m m a r y (see A t t a c h m e n t 1).
F . S c h e d u l e s (see A t t a c h m e n t 2 ) .
L i b b v H R S P a c k a g e ( N - 1 1 3 5 )
A. Work P e r f o r m e d J a n u a r y 1-31, 2001:
T h e f o l l o w i n g a c t i v i t i e s were c o m p l e t e d dur ing t h e January r e p o r t i n g p e r i o d :
• Prepared a d r a f t s c ope f o r s u p p o r t t o E P A Region 8 ' s N P L c o o r d i n a t o r .
B. W o r k P l a n n e d for F e b r u a r y 1 - 28, 2001:
T h e f o l l o w i n g a c t i v i t i e s a r e p l a n n e d f o r t h e F e b r u a r y r e p o r t i n g p e r i o d :
• Conduct as needed maintenance ac t iv i t i e s .
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1):
L i b b v Economic A n a l y s i s P r o j e c t ( N - 1 0 6 4 )
Proje c t C o m p l e t e .



J a c o b s S m e l t e r P r o j e c t ( N - 1 3 2 9 >
No activities this period."
Lockwood S o l v e n t s P r o j e c t ( N - 1 3 8 6 )
N o ac t i v i t i e s t h i s p e r i o d .
A s p e n Park S o l v e n t s P r o j e c t f N - 1 3 3 2 )
A. W o r k P e r f o r m e d J a n u a r y 1 - 31, 2001:
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during the January r epor t ing p e r i o d :
• C o n d u c t e d as needed maintenance ac t iv i t i e s .
B. W o r k P l a n n e d for F e b r u a r y 1 - 28, 2001:
T h e f o l l o w i n g a c t i v i t i e s a r e p l a n n e d f o r t h e February r epor t ing per iod:
• Conduc t as needed maintenance a c t i v i t i e s .
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1):
S a f e t y & S e c u r i t y ( C o u n t e r - t e r r o r i s m ) P r o j e c t ( N - 1 3 5 0 )
N o a c t i v i t i e s t h i s p e r i o d .
A s b e s t o s S a m p l i n g ( N - 1 1 3 1 )
A. W o r k P e r f o r m e d J a n u a r y 1 - 31, 2001:
As requested by the O S C , the V o l p e Center assisted with l o g i s t i c s o f s a m p l e a n a l y s i s .
B. W o r k P l a n n e d for F e b r u a r y 1 - 28, 2000:
C o n t i n u e p r o v i d i n g s u p p o r t t o t h e O S C ' s s a m p l i n g a n d ana ly s i s e f f o r t s ,
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s



D. Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1):



A T T A C H M E N T 1
( C O S T S U M M A R I E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e IAG#DW69953792-01

I A G H I S T O R Y
a / o l / 3 1 / 0 1
DW 6995 3792-0
DW 6995 3792-1
DW 6995 3792-2
DW 6995 3792-3
DW 6995 3792-4
DW 6995 3792-5
DW 6995 3792-6
DW 6995 3792-7
DW 6995 3792-8
DW 6995 3792-9
DW 6995 3792-10
T O T A L

0 1 / 0 4 / 1 9 9 9
0 3 / 1 2 / 1 9 9 9
0 4 / 2 2 / 1 9 9 9
0 6 / 0 9 / 1 9 9 9
0 7 / 1 5 / 1 9 9 9
0 9 / 0 9 / 1 9 9 9
0 9 / 2 8 / 1 9 9 9
0 6 / 2 3 / 2 0 0 0
0 8 / 1 5 / 2 0 0 0
0 9 / 2 1 / 2 0 0 0
0 9 / 2 8 / 2 0 0 0

$ 500,000
$ 1 ,000,000
$ 2,750,000
$ 75,000
$ 583,000
$ 1,000,000
$ 4,800,000
$ 750,000
$ 4,600,000
$ 3,100,000
$ 800,000
$ 19,958,000

P L A N S - W A F H I S T O R Y

a / 0 1 / 3 1 / 0 1
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 W Q B N O O
9 9 T 8 A L O E F A X 0 8 W Q B C O O
9 9 T 8 A L O E F A X 0 8 B C R S O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 B C B N O O
9 9 T 8 A L O E F A X 0 8 B C R V O O
9 9 T 8 A L O E F A X 0 8 0 0 B N O O
9 9 T 8 A L O E 5 0 2 0 1 D 0 8 B C R V 0 1
9 9 T 8 A L O E 5 0 2 0 1 D08BCRV02
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T 8 A L O E 5 0 1 02D08BCR VOO
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 1
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V O O
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V O O
OOT8 ALOE50 1 02D082XR VOO
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T 8 A L O P 5 0 1 02D08BCRVOO
O O T 8 A L O P 5 0 1 02D08BCR VOO
TBD

T O T A L W A F s

D A T E

0 4 / 2 7 / 1 9 9 9
0 4 / 2 7 / 1 999
0 4 / 2 7 / 1 999
06/07/1999
1 2 / 0 1 / 1 9 9 9
1 2 / 1 5 / 1 9 9 9
1 2 / 2 2 / 1 9 9 9
01/05/2000
0 2 / 0 4 / 2 0 0 0
02/1 4/2000
0 2 / 1 4 / 2 0 0 0
0 2 / 2 3 / 2 0 0 0
0 3 / 2 9 / 2 0 0 0
0 3 / 2 9 / 2 0 0 0
0 5 / 1 6 / 2 0 0 0
0 5 / 1 8 / 2 0 0 0
0 6 / 2 9 / 2 0 0 0
0 6 / 2 9 / 2 0 0 0
0 8 / 2 3 / 2 0 0 0
0 8 / 2 1 / 2 0 0 0
0 8 / 2 3 / 2 0 0 0
0 8 / 2 3 / 2 0 0 0
0 9 / 2 9 / 2 0 0 0
1 1 / 2 0 / 2 0 0 0
12/13/2000
01/19(2001
0 1 / 1 9 / 2 0 0 1
0 1 / 3 1 / 2 0 0 0

W A F N o 1
S t o c k t o n

Removal A c t i o n

$ 475.000
$ 1.000.000

$ 4.625.000

$ 400.000

$ (300.000)

S 6.200.000

W A F N o 2
A s p e n Park

S o l v e n t s
S o l v e n t s

Z 25.000

S 80.000

S 105.000

W A F N o 3
C o u n t e r

T e r r o r i s m
WP

$ 15.000

S 15.000

W A F N o 4
L i b b y A s b e s t o s

P r o j e c t
Ass e s smen t

$ 250.000
$ 350.000

S 200.000
$ 1700.000

$ 500,000
$ 500.000

S 1.500.000

S 5.000.000

W A F N o 5
Lockwood

S o l v e n t s

$ 20,000
$ 20.000

$ 40.000

W A F N o 6
L i b b y

Economic
A n a l y s i s

$ 5,000

$ 5.000

W A F N o 7
L i b b y Asbe s t o s
P r o j e c t - E x p o r t

P l a n t

S 200,000

S 300,000

S 500.000

W A F N o 8
L i b b y A s b e s t o s

P r o j - S c r e e n i n g
P l a n t

$ 1,200,000
$ 143.000
$ 750,000
$ 2.600,000

$ 800,000

$ 1.680,000

$ 7,173.000

W A F N o 9
Asbe s t o s

S a m p l i n g / S i t e
A s s e s s m e n t s

$ 20,000

$ 20,000

WAF No. 10
H a z a r d

R a n k i n g S y s t e m
Documenta t i on

$ 50,000

$ 50.000

T O T A L

$ 475,000
$ 1,000,000
$ 25,000
$ 15,000
$ 250,000
$ 350,000
$ 4,625,000
$ 80,000
$ 20,000
$ 400.000
$ 20,000
$ 200,000
$ 1,700,000
S 5,000
$ 200,000
$ 1,200,000
$ 143,000
$ 750,000
$ 2,600,000
$ 20,000
$ 300,000
$ 500,000
$ 800,000
$ 500,000
$ (300,000)
$ 1,680,000
$ 1,500,000
$ 50,000
$
$ 19.108,000

B A L A N C E F O R W A F S 850,000



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e IAGSDW69953792-01

A D V A N C E S

a / o 1 / 3 1 / 0 1
Inv 03802348
Inv 03802564
I n v 03802635
Inv 03802740
Inv 03802893
Inv 03802935
March advance
May advance
J u l y advance
S e p t e m b e r advance
November advance
December advance
J a n u a r y advance
T O T A L A D V A N C E S

D A T E

0 2 / 1 9 / 1 9 9 9
0 5 / 2 6 / 1 9 9 9
0 6 / 2 2 / 1 9 9 9
0 8 / 2 6 / 1 9 9 9
1 0 / 2 8 / 1 9 9 9
1 2 / 1 4 / 1 9 9 9

M a r c h , 2000
May. 2000
July. 2000
S e p t e m b e r . 00
November . 00
December. 00
J a n u a r y . 01

S t o c k t o n
Removal A c t i o n

$ 75,000
$ 185,000
$ 2,000,000
$ 980,000
$ 750,000
$ 1,400.000
$ 350.000
$ 150.000

$ 300.000

$ ( 1 5 . 0 0 0 )
$ 6.175.000

A s p e n Park
S o l v e n t s
Solvent s

$ 25,000

$ 80.000

$ 105.000

Count er
T e r r o r i s m

WP

$ 15,000

$ (10.000)
$ 5.000

L i b b y A s b e s t o s
P r o j e c t

Assessment

$ 250,000
$ 145,000
$ 350.000
S 500,000
S 300.000

$ 200.000
$ 400.000

$ 2.145.000

Lockwood
S o l v e n t s

$ 20,000
$ 20.000

$ (20.000)

$ 20.000

L i b b y
Economic

Analys i s

$ 5.000

S ( 1 . 7 9 3 )
$ 3.207

L i b b y Asbe s t o s
P r o j e c t - Export

Plant

$ 100,000

$ 100.000
$ 50.000

$ 250,000

Libby A s b e s t o s
Proj - S c r e e n i n g
Plant

$ 308.000
$ 1.230,000
$ 1.000,000
$ 1.000,000
$ 546,793
S 4,084,793

Asbe s to s
S a m p l i n g / S i t e
Assessments

$ 20,000

$ 20.000

Hazard
Ranking System

Documentation

i

$

T O T A L

$ 100,000
$ 200,000
$ 2,000,000
$ 1,000,000
S 1,000,000
$ 1,500,000
$ 500,000
$ 500,000
$ 908,000
$ 1,850,000
$ 1,000,000
$ 1,300,000
$ 950,000
$ 12,808,000

[ B a l a n c e to A d v a n c e 25.000 $ | S 10.000 | $ 2.855.000 | S 20,000 | $ 1,793 | $ 250.000 | $ 3,088,207 | £ IL 50,000 | $ 6,300,000
E X P E N D I T U R E S

a / o 1 / 3 1 / 0 1
V o l p e E n g i n e e r i n g
Contracts
E q u i p / s u p p l i e s
G & A
T O T A L E X P E N D I T U R E S

S t o c k t o n
Removal A c t i o n

$ 413.133
$ 5.218,901
$ 21.491
$ 208,979
$ 5.862.504

A s p e n Park
S o l v e n t s
S o l v e n t s

S 4.348
$ 27.690
$ '
$ 2.799
S 34.837

C o u n l e r
Terror i sm

WP
S 1.315
S
$
$
$ 1.315

L i b b y A s b e s t o s
Project

Ass e s sment
$ 406.487
S 1.325.715
S 1 1 5 , 1 6 6
S 89,101
$ 1.936.469

Lockwood
S o l v e n t s

$ 3.176
$ 8.393
$ 27
$ 492
$ 12,089

L i b b y
Economic

A n a l y s i s
$ 3,207
$
$
$
$ 3,207

L i b b y A s b e s t o s
Pro j e c t - Export

P l a n t
$ ' 20,628
$ 184,945
$
$ 15,076
$ 220,650

L i b b y Asbe s t o s
Proj - Screening
P l a n t
$ 245,769
$ 3,220,737
$ 3,227
$ 161,939
$ 3,631,672

Asbes t o s
S a m p l i n g / S i t e
A s s e s s m e n t s

$ 446
$
$ 483
$ 18
$ 948

H a z a r d
Ranking System

Documentat ion
$
$
$
$
$

T O T A L

$ 1,098,510
$ 9,986,382
$ 140,394
$ 478,404
$ 11,703,691

[ C U R R E N T M O N T H E X P E N D _LL 1.516 S 199,775 $ 88,505 [ S 305,293 | $ |S 595,090 |
[ A d v a n c e s l e s s E x p e n d i t u r e s |$ 312. 496 I S 70.163 [S 3.685 | S ____ 208.531 | $ 7,911 | S ( 0 ) | 29.350 | $ 453.121 | $ 19,052 | $ 1,104,309



U S E P A A ' O I P e I A G ( I A G S D W 6 9 9 5 3 7 9 2 - 0 1 )
F i n a n c i a l S u m m a r y

A/O 1/31«)1

E R A S U M M A R Y

Funds A ulhorized
\) S t o c k t o n Removal A c t i o n (N- 3 2 9 )

2) Aspen Park Solvent s (N- 332)
3 ) Count e r-Terror i sm W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7) Libby Asbestos Proj - Export Plant (N- 4 2 3 )
8 ) L i b b y A s b e s t o s Proj - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - I 3 I )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d ( W A F S )
T o t a l EPA F u n d s Received
U n a l l o c a t e d F u n d s
Costs Incurred

\ "otpe Engineering:
V o l p c Labor

( J v e r h e a d
V o l p c A d m i n S u p p o r t

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
1 ) S t o c k i o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m Work P l a n ( N - 3 5 0 )
4 ) Libby A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lock-wood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 0 )
9 ) A s b e s t o s S a m p l i n g ' ' S i i e Asse s sment s! N - 1 3 1 )

Subtotal-Contracts

I 'olpe Equip/Supplies/Other
t'olpe G&A (3.9% of Contracts)

T o t a l Cost
A v a i l a b l e A u t h o r i z e d F u n d s $

A v a i l a b l e F u n d s S

Planned
$ 6,200,000
$ 105,000
S 15,000
$ 5,000,000
S 40,000
$ 5,000
$ 500,000
$ 7,173,000
$ 20,000
$ 50,000
S 19,108,000
S 19,958,000
$ 850,000

C u m u l a t i v e
C o m m i t t e d Costs

S
S
S$
3
$
S
S$
S$$
S
SX
X
X
S
$
S

574,005
375,948

33,297
127,439

1,110,689
5,450,404

7 1 , 7 6 2-
3,036,038

13,208
4 1 5 , 4 3 1

4 ,594 ,914-
JJ.SSI.757

158,610
513,990

15,365,045
3,742,955
4,592,955

A
1!
B-A

Current M o n t h
$
$
$
$
S
S$$.$$$$$$
S
Ji
S

40,380
27,459

8.493
1,720

78,052
.
-
-

624,488
-
-

( 7 5 , 0 0 0 )
1 7 6 , 1 2 6

-
725,614

1,466
30,236

835,368 C
A-C
B-C

$
$
$
$
$
$
S
$
$
$
$
S$

(

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000
19,958,000

850,000

C u m u l a t i v e
Accrued Costs

$
$
$
$
$
S
$
$
$
$
$
$
$
$
X
X
X$
$
S

574,005
375,948

2 2 , 0 1 5
126,543

1,093,510
5,218,901

27,690
-

1,325,715
8,393

184,945
3,220,737

-
9,986,382

140,394
478,404

11,703,691
7,404,309
8,254,309

Current Month
S
$
$
S
X
$$$$$$$$$
X
X
X
S

40,380
27,459

6 , 1 2 2
4,988

78,949
.
-
-

139,510
-
-

86,682
264,559
490,752

7,802
17,587

595,090



1 ) S t o c k t o n Removal A c t i o n ( N - 329)
F i n a n c i a l S u m m a r y

A/O 1 / 3 1 / 0 1

S t o c k t o n 329

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) Counter-Terrori sm Work P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y H c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - l i x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S u e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D t K u m c n t n t i o n ( N - 1 3 5 )

Costs Incurred

I 'olpe Engineering/Pro). Mgml.:

10)
4 2 8 )

N - 4 2 3 )
i t ( N - 079)

( N - 1 3 1 )
i t i o n f N - 1 3 ? )
i l s A u t h o r i z e d

V o l p c I , a b o r
Overhead

V o l p c T r a v e l

$
$
$
$
$
$
$
J
$
J
S

c
$$
S

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5.000
500.000

7.173.000
20.000
50.000

19,108,000

C u m u l a t i v e
' o m n i i t t c d C ' o s t s

2 2 3 , 4 1 3 $
143,682 $
46,039 $

A $
$
$
$
$
$
S
$
S
S
S

1

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
C u r r e n t M o n t h Accrued C ' o s t s

757 $
515 $

$
2 2 3 , 4 1 3
143,682
46,039

Curren t M o n t h
$ 757
S 515
$

Contracts:
Sul>to<al-l'olpe Engineering S

I n i t i a l S i t e W a l k s
S o i l T r a n s p o r t & D i s p o s a l $

P l a n s / S i t e O f f i c e
S e c u r i t y

S i t e R e m o v a l / R e p l a c e m e n t
S o i l T r e a t m e n t

S i t e L a n d s c a p i n g
S t a g i n g A r e a R e s t o r a t i o n

Subtotal-^ 'ontracts

413,133 J 1,272 413,133 S 1,272

Equip/Suppliev'Other:
I 'olpe 6"<t.-l (3.9°, of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$
$
S
S
%
S$$
J
JJ
S
S

4 . 5 1 9
1 , 6 9 5 , 8 2 2

8 2 , 5 7 3
68,471

1 , 9 1 6 . 4 2 6
899,398
414,967 J
368,228 3

5.450,404 J

21,491 i
20S.979 !

6,094,007 J
105,993

$
$
$
$
$
$
$
$

J
! 244 S
! - S
> 1,516 B $

A-B $

-
.
-
-
-
-
.

5,218,901
21,491

208,979
5,862,504

337,496

$
$
$
$
$
$
$
$
S
S
S
S

'
-
-
-
.
.
--
244
.

1,516



2 ) A s p e n Park S o l v e n t s ( N - 332)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

A s p e n Park 332

Funds Authorized
1 ) S l o c k l o n Removal
2 ) A s p e n Park S o l v e n t s ( N - 332)
3 ) Count er-Terror i sm W o r k P l a i
4 ) L i b b y A s b e s t o s P r o j A s s e s s n
5 ) Lockwood S o l v e n t s ( N - 186)

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other
Volpe C&A (3.9', of Contracts)

in (N- 329)
M- 332)
< P l a n (N- 350)
; e s s m e n t ( N - 4 2 8 )
3 8 6 )

i s ( N - 064)
[ \ p o r t P l a n t ( N - 4 2 3 )
:rcening P l a n t ( N - 0 7 9 )
A s s e s s m e n t s ( N - 1 3 1 )
n D o c u m e n t a t i o n ( N - ! 3 5 )
izcd ( W A F S )

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-l'otpe Engineering

K C C
Subtotal-Contracts

rncts)
T O T A L C O S T

i T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6,200,000
S 105,000 A
$ 15,000
$ 5,000,000
$ 40.000
S 5,000
$ 500,000
$ 7,173,000
S 20,000
$ 50,000
S 19,108,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

$ 2,629 $
$ 1 , 7 1 9 $
$ $
J 4,348 S
$ 71 ,762 $
5 71,762 $
5 X
5 2,799 J
S 78,909 $ - B
S 26,091 A-B

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
S 5,000,000
S 40.000
$ 5,000
$ 500,000
$ 7 , 1 7 3 , 0 0 0
S 20,000
$ 50,000
$ 19,108,000

C u m u l a t i v e
Accrued C o s t s Curren t M o n t h
$ 2,629 $
$ 1 , 7 1 9 $
$ - $ -
$ 4.34S $
$ 27,690 S
J 27,690 X
X X
X 2,799 X
$ 34,837 $
$ 70,163



3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

Counter T e r r 350

Funds Authorized
1 ) S t o c k l o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s Proj - Expor t P l a n l ( N - 4 2 3 )
8 ) L i b b y A s b c s l o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

I 'olpe Engineering:

Contracts:

V o l p c I . n h o r
Overhead

V o l p e T r a v e l
Sublolal-l'alpe Engineering

Subtotal-Contracts $

Eqttip/Suppties/Other:
I'olpe G&A (3.9°, of Contracts)

T O T A L C O S T
T O T A L A V A I I . A B I . K F U N D S

Planned
$ 6,200,000
$ 105,000
S 15,000
$ 5,000,000
$ 40.000
$ 5.000
$ 500.000
$ 7.173,000
$ 20.000
$ 50,000
S 19,108,000

C u m u l a t i v e '
C o m m i t t e d C ' o s l s

S 802 $
S 513 $
S - $
X 1,315 X
$ - $
X - X
X - X
X - X
S 1,315 S
$ 13,685

$
$

A $
$
$
$
$
$
S
$
$

i

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d Cost s Current M o n t h

$
$
$
X
$
X
X
X

B S
A-B $

802 $
513 $

$
1,315 X

$
X
X
X

1,315 $
13,685



4 ) L i b b y Asbe s t o s P r o j A s s e s s m e n t ( N - 428)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

Libby Assess 428

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2) A s p e n Park S o l v e n t s (N- 332)
3 ) Counter-Terrori sm W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - K x p o r l P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s Proj - S c r e e n i n g P l a n l ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

\ 'olpe Engineering/rroj. Mgmt.:
V o l p e Labor

Overhead
V o l p e A d m i n S u p p o r t

V o l p e T r a v e l
Subtotal-1 'olpe Kngineering

Contracts:
C D M F e d e r a l Programs

Bcnnnn ( R i s k A s s e s s m e n t )
Concensu s Assoc
i i i r k C o n s t r u c t i o n

Marcor
S n u l r m c s t I m a g i n g

S i J o h n s 1 l o s p i t a l S
K o o l c n a i S u r v e y o r s
Subtotal-Contracts

Equip/Supplies. Oilier:
\ 'olpe G&.\ (J.9*a of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$
S

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

' u m u l a t i v e
C o m m i t t e d C o s t s

S
S
S
S
5
S
S
S$$$$
S
S

S
S

2 1 1 . 1 6 6
1 3 9 , 1 3 9

15.920
45,769

411,993

2,619,603
276,500

2,325
98,197
14,498
15,000
5,000
4,915

3,036,038
129,379
116,699

3,694,109
1,305,891

A

Curren t M o n t h

$
$
$
$
5

$
$
$
$
$
$
$
$
*

$

19.443
1 3 , 2 2 1

-
( 1 0 8 )

32,557

497,988
126,500-

-
-
-

624,488
994

24,380
682,419 B

A-B

$
$
$
$
$
$
$
$
$
$
S

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40.000

5,000
500,000

7,173,000
20.000
50,000

19,108,000

' u m u l a l i v e
Accrued Co s t s

$
S
$
$
5

$
$
$
$
$
$
$
$
$

S
$

2 1 1 , 1 6 6
1 3 9 , 1 3 9

10,414
45,769

406,487

1,189,045
-

2,272
98,197
13,787
1 5,000
2,500
4,915

/, 325, 715
115,166
89,101

1,936,469
3,063,531

Curren t M o n t h

$
$
$
$
$

$
$
$
$
$
$
$
$
X

S

19,443
1 3 , 2 2 1

3,405
4,056

40,126

137,010
-
-
-
-

2,500
.

139,510
7,331

12,S08
199,775



5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

Lockwood 386

Funds Authorized
I ) S t o c k t o n Removal A c t i o n ( N - 329)

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) Count er-Terror i sm Work P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j Ass e s sment ( N - 428)
S ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y K c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - R x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
I'olpe Engineering:

V o l p c Labor
( )vci head

V o l p c T r a v e l
Subtotal- Volpe Engineering

Contracts:
C u l l i | ! . i n W a t e r
P i o n e e r W a l c r

Subtotal-Contracts
Equip/Supplies/Ollier:
Volpe G&A (3.9'i, of Contracts)

TOTAL C OS I
T O T A L A V A I L A B L E F l ' N D S

$
$
$
$
$
S
5
S
S
S$

1
$
$
$
S
S
$*
JS
S
S

P l a n n e d
6,200,000

105,000
1 5,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
' o m m i t t e d Co s t s

1 , 9 1 9 S
1.257 $

$
3,176 $
6,888 $
6,320 $

13.20S $
27 $

492 $
16,904 $
23,096

$
S
$
$

A S
$
$
$
$
$
$

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173.000
20,000
50,000

19,108,000

C u m u l a t i v e
Curren t M o n t h A c c r u e d Co s t s C u r r e n t M o n t h

$
$
$
J
$
$
$
S
$

B S
A-B $

1 , 9 1 9 $
1 , 2 5 7 $

$
3,176 $

2,073 $
6,320 $
8,393 S

27 S
492 S

12,089 S
27,911



6 ) L i b b y Economic A n a l y s i s ( N - 064)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

L i b b y Econ A n a l 064

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) Count er-Terror i sm Work P l a n ( N - 350)
4 ) L i b b y Asbe s t o s Proj A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i h b y Economi c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s I ' r o j - K x n o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s I ' r o j - S c r e e n i n g : P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e Asse s sment s t N - 1 3 1 )
1 0 ) H a / x i r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l K P A K u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
1 'olpe Engineering:

V o l p c Labor
Overhead

V o l p c T r a v e l
Subtotal- Voipe Engineering

Contracts:
Subtotal-Contracts

Kquip/Snpplies/Other:
I'olpe G&A (3.9'a of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E K l ' N D S

$
$
$
$
$
S
$
$
S
S
S

c
s$$
X
$
X
X
X
$
$

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20.000
50.000

19,108,000

C u m u l a t i v e
' o m m i t t c d C ' o s t s

1.943 $
1 .264 $

S
3,207 $

$
5
X
X

3,207 $
1,793

$
$
$
$
$

A $
$
$
$
$
S

S

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40.000

5,000
500.000

7.173.000
20.000
50.000

19,108,000

C u m u l a t i v e
Current M o n t h A c c r u e d Co s t s C u r r e n t M o n t h

S
S
Sx
$
X
X
X

B $
A-B $

1,943 $
1 ,264 $

$
3,207 X

$
X
X
X

3,207 $
1,793



7) Libby A s b e s t o s P r o j - E x p o r t P l a n t (N- 423)
F i n a n c i a l S u m m a r y

A/O 1/31/01

L i b b y Asbes Expor t P l a n t 423

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3) Counter-Terror i sm Work P l a n (N- 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j Asse s sment ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s Proj - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

$
$
$
$
$
$
S
$
S$s

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
D e s c r i p t i o n C o m m i t t e d Co s t s
Volpe Engineering:

V o l p c Labor
Overhead

V o l p c T r a v e l
Subtotnl-l'olpe Engineering

Contracts:
COM

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9°, of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F l ' N D S

$$$
X
$
X
X
X$
$

10,640 J
7,143 $
3,293 $

21,076 X
4 1 5 , 4 3 1 $
415,431 X

X
15,076 X

451,584 $
48,416

S
$
S
$
$
S

A $
$
S
$
$

P l a n n e d
6,200,000

105,000
15,000

5,000.000
40.000

5,000
500,000

7,173 ,000
20,000
50,000

19,108,000

C u m u l a t i v e
Current M o n t h A c c r u e d C o s t s

1 , 3 5 2 $
919 $

$
2,277 X

(75,000.00) S
(75,000) X

X
(2,925) X

(75,654) B $
A-B $

10,640
7.143
2,845

20,628
184,945
184,945

-
15,076

220,650
279,350

Current M o n t h
S 1 ,352
$ 919
$ (448)
X 1,823
$ 86,682
X 86,682
X
X
S 88,505



8) Libby Asbe s t o s P r o j - S c r e e n i n g P l a n t (N- 079)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

L i b b y Asbes S c r e e n i n g 079

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) Aspen Park S o l v e n t s ( N - 3 3 2 )
3 ) Counter-Terror i sm Work P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428}
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s Proj - l i x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N -
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )

Costs Incurred

I 'olpe Engineering:

Contracts:

Equip/Supplies/'Otlier:
I olpe G&.4 (3.9',, of Contract.':)

5 )
- 3 5 0 ) '
( N - 4 2 8 )
4 )
m l ( N - 4 2 3 )
g P l a n t ( N - 079)
e n l s ( N - 1 3 1 )
c n t a t i o n ( N - 1 3 5 )
f e t a l K P A F u n d s A u t h o r i z e d

$
S
S
$ .
$
$
$
S$$
S

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5.000
500,000

7,173,000
20,000
50.000

19,108,000

' u m u l a l i v e
C o m m i t t e d C o s t s

V o l p e Labor
Overhead

V o l p e A d m m S u p p o r t
V o l p e T r a v e l

Subtotal- 1 'olpe Engineering

M a r c o r
F i l l / T o p s o i l - Birk

F i l l / T o p s o i l - W a r d
F i l l / T o p s o i l - K u o

C r o o k s h a n k
Parker R e l o c a t i o n

A p e x
A r g u s
COM

Subtotal-Contracts

T O T A L C O S T
1 T A I . A V A I I . A B I . K F l ' . N D S .

$$$$i
S$$
S
$$$
S
S
5
5
$
$

1 2 1 . 2 2 8
81.050
17.377
32,339

251,994

2,698.639
106,500
165,000

5 1 , 1 2 6
28,500

2,081
46,277

1,487,806
4,594,914

5,230
169,848

5,021,985
2 , 1 5 1 , 0 1 5

c:
S$$$i
$s
Ssss$$s*
sss

A

urrcnt M o n t h
18,828
12,803
8,493
1.828

41,952
_
-
-

5 1 , 1 2 6
-
-
-
-

125,000
176,126

227
8,7S1

227,086 B
A-B

$
S
S
$
$
$
$
$
$
$
$

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500.000

7,173,000
20,000
50.000

19,108,000

' u m u l a t i v e
Accrued C o s t s

$
$
$
$
$
$
$
$
$
$
$
$
$
X
5
J
S
S

1 2 1 , 2 2 8
8 1 ,050
1 1 , 6 0 1
3 1 ,890

245, 769
2,246,179

87,600
1 3 2 , 4 3 5

-
2 1 , 6 2 5

2,081
40,485

681,348
3,220,737

3,227
161,939

3,631,672
3,541,328

Curren t M o n t h
$
$
$
S
$
$
$
$
$
$
$$$s
$$$

18,828
12,803

2,717
1,380

35,728
9 1 , 1 9 7

-
-

10,350
. ' -
6,863

156,149
264,559

227
4,779

305,293



9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N 1 3 1 )
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

L i b b y S a m p l i n g 1 3 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j Ass e s smenl ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Eixpor t P l a n t ( N - 4 2 3 )

Costs Incurred

I'olpe Engineering:

Contracts:

Equip/Supplies/Other:
\ olpe G&A (3.9\ of Contracts)

9)
- 3 5 0 )
( N - 4 2 8 )
4 )m l ( N - 4 2 3 )
I ' l a n l ( N - 0 7 9 )
n e n t s ( I N - 1 3 1 )
e n t a t i o n ( N - 1 3 5 )
rotal K I ' A F u n d s A u t h o r i z e d

V o l p c Labor
( J v c r h e a d

V o l p c T r a v e l
Subtotal- 1 'olpe Engineering

Subtotal-Contracts

T O T A L C O S T
> T A L A V A I I . A B I . K F U N D S

$
$
$
$
S
S$$s$

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

$ 19,108,000

$
$
S
X
s
X
X
Xs
s

C u m u l a t i v e
C o m m i t t e d C o s t s

266 $
181 S

S
446 X

$
X

2,483 X
96 X

3,026 $
16,974

$
S
$
$
$
$
$
$

A $
$
S

I

P l a n n e d
6,200,000

105,000
15.000

5,000,000
40.000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
Curren t M o n t h A c c r u e d Co s t s C u r r e n t M o n t h

$
$
$
X
$
X
X
X

B S
A-B $

266 $
181 S

$
446 X

$
X

483 X
18 X

948 $
19,052



Libby HRS Documentat ion 135

1 0 ) L i b b y H a z a r d Ranking S y s t e m Documenta t ion ( N - 135)
F i n a n c i a l S u m m a r y

A / O 1 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) Counter-Terrori sm Work P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P T O J - K x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s Proj - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Cosii Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A l).9°<, of Contracts)

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C o m m i t t e d Co s t s C u r r e n t M o n t h

$
$
$S$$$$$$
S

P l a n n e d
6,200,000

105,000
15,000

5,000,000
40,000'

5,000
500,000

7,173,000
20,000
50,000

19,108,000

Accrued Cos t s Current M o n t h
V o l p e Labor

Overhead
V o i p e T r a v e l

Subtotal-V'otpe Engineering

T A 1

Subtotal-Contracts

T O T A L C O S T
1 . A V A 1 L A B L F . F U N D S

$
$
$x
$
$
X
X
$
S

s$$$
$$
X
X$

50,000

S$
S
X
$
X
X
X

B $
A-B $

$
$
$
X
$
X
X
X$

50,000

-
.
-
.

-
_
-
-



A T T A C H M E N T 2
( S C H E D U L E S )



I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
oo

T a s k N a m e
Acquire Government Server

Duration
38d

Conduct Kick-off M e e t i n g in Denver 2d
Prepare S p e c i f i c a t i o n s
Order Server & SW

2d
3d

F a s t track Procurement for A&E S u p p o r t 9d
Evaluate Bids
Award Contract to COM

5d
Od

Receive Server & SW in Denver Od
C o n f i g u r e & Connect New Server ; 40d

Coordinate Database S u p p o r t T e a m | 4d
E s t a b l i s h agreement with I S P
Set up hardware
Load NT & S Q L S e r v e r SW
I n s t a l l Server a t I S P
V e r i f y connectivity w/ lntemet

I 4d
I

2d
! 3d

T r a n s i t i o n Database to New Server I 22d
Create Database
C o p y Data to Database

3d
3d

M o d i f y a p p l i c a t i o n ( I P , S e c u r i t y ) ! 2 d
"""""""Test""" " ' " " ' " " " " - - • - • - - • • • • • • • • • • • • • • • • • • - • • ; • • • • ••••-•-----

Perform Acceptance T e s t \ 5d |
Distribute a p p l i c a t i o n to users

A d m i n i s t e r Syst em

Projec t: l i b b y db .Date: 04/18/01

5d

F a s k l i l j E j i

M i l e s t o n e ^

Start
1 0 / 1 1 / 0 0
1 0 / 1 1 / 0 0
1 0 / 1 3 / 0 0
1 0 / 1 8 / 0 0
10/23/00
1 1 / 1 5 / 0 0
1 1 / 2 2 / 0 0
1 2 / 0 1 / 0 0
10/23/00
10/23/00
1 1 / 2 2 / 0 0
12/04/00
12/04/00
1 2 / 1 3 / 0 0
12/15/00
12/06/00
12/06/00
12/06/00 |
1 2 / 1 1 / 0 0
1 2 / 1 3 / 0 0 ;

12/18/00 I
01/02/01 !
• l O M f l f n n -

F i n i s h
12/01/00
1 0 / 1 2 / 0 0
1 0 / 1 6 / 0 0
10/20/00
1 1 / 0 2 / 0 0
1 1 / 2 1 / 0 0
1 1 / 2 2 / 0 0
12/01/00
1 2 / 1 5 / 0 0
10/26/00
1 1 / 2 7 / 0 0
12/05/00
12/05/00
1 2 / 1 5 / 0 0
12/15/00
01/08/01
12/08/00
12/08/00
12/12/00
1 2 / 1 5 / 0 0
12/22/00
01/08/01
07/20/01 i

: j : j ; : : J S U

Ro

% Comp.
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
21%

mmary
l e d U p T a s k

4th Quarter
Oct | Nov | Dec

|-iLosier,Raney
1 L o s i e r . L i n d e n b a u r r

| - jLindenbaum
|B| Byrne

gjosier,R
^ 1 1 / 2 2

^̂^̂^̂ ™̂
| L o s i e r . S k i l e s

g SJ i l e s
f S k i l l
f S k i k

•~]3E3 IA8 sw
i f k i

^
"̂•̂l i i i i i^iii i i i p

1

an

1

ss,
)S,

kii:
es
es
H e
kil

Vt^

1st Quarter
Jan | Feb | Mar

ey

Peek.Weinel
Peek.Weinel
es, Peek.Weine l
»
.Peek.Weinel
.Peek.Weinel
s.Peek.Weinel
»s,Peek,Weinel
e i s s .Hammond
rg n S k i l e s . W e i n e l

2nd QuarterApr | May | Jun 3J u l

™

led Up M i l e s t o n e <^>
P a g e l



I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

T a s k N a m e
Perform Sys t em A d m i n i s t r a t i o n (on-going
Per form Database A d m i n i s t r a t i o n (on-goir

Enhance & Document Sys t em
Create documentat ion
I m p l e m e n t I n t e r i m DB structure improverr
Ident i fy bugs & improvement o p p o r t u n i t i e s
Deve lop I n t e r i m A p p l i c a t i o n (Rel. 2.93)
Release 2.93 Beta Version

Duration
124d
151d
156d

10d
10d
10d
15d

1d
Evaluate Sys t em vs. NT Checkl i s t 10d
Release 2.94 Product ion Version
Develop Logical Data Mode l
Document Sys t em Enhancement Require
F i n a l i z e Physical Database Design
Document T e c h n o l o g y Architecture
Conduct S c o p e Review Mee t ing

1d
10d
10d
10d..................... .._...

5d
Develop Sys t em Release Plan ; 5d i
Create Sys t em Deve l opment Plan 5d|
Deve lop Requirements T r a c e a b i l i t y Matr i x I 5d I
D e v e l o p / I m p l e m e n t S y s t e m Improvement i

Move Server to Government S i t e |
Prepare Secur i ty P l a n
I n s t a l l F i r e w a l l & D S L Line
Move Server

Project: l i b b y dbDate: 04/18/01
T a s k
Progress
M i l e s t o n e

60d|
35d
l O d ;

3d |
2d|

S t a r t
1 2 / 1 8 / 0 0
1 2 / 1 8 / 0 0
1 2 / 1 8 / 0 0
1 2 / 1 8 / 0 0
1 2 / 1 8 / 0 0
12/18/00
01/03/01
0 1 / 2 6 / 0 1
01/25/01
02/27/01
03/05/01
03/19/01
03/19/01
04/02/01
04/09/01
04/16/01
04/23/01
04/30/01
05/07/01
03/12/01
0 3 / 1 2 / 0 1 :
03/26/01 :
03/29/01 I

F i n i s h
07/20/01
07/20/01
07/27/01
0 1 / 0 2 / 0 1
0 1 / 0 2 / 0 1
0 1 / 0 2 / 0 1
01/24/01
0 1 / 2 6 / 0 1
02/07/01
02/27/01
03/16/01
03/30/01
03/30/01
04/06/01
04/13/01
04/20/01
04/27/01 :
05/04/01
07/27/01
04/27/01
03/23/01 !
03/28/0 1 ]
03/30/01 ;

% Comp.
23%
19%
29%

100%
100%
100%
100%
100%
40%

0%
0%
0%
0%

0%
0%
0%

0%

0%

| £ i i i ! $ i £ i $ i £ £ £ H : ; ! £ j Summary
^^^mamm Roiled u p Task

4th Quarter
Oct Nov Dec

1st QuarterJ a n F e b M a rw^

1^^^*

r

r

r

I p

I w

hw

i S S

einel
einel
H l W e i n e l

4 0 1 ' 2 6
j j S k i l e s

^ 02/;

^
1

Roll ed Up Progress •

27
Ca
H• -

•
if
1

2nd Quarter
A p r M a y J u n

3J u t
* i: i i j i j $ i H i ! i ! i i i i ! i ! ! H i ! i H i i J i ! H H H H : i i J i ! H H i H ! H i B i | s.

l i l ! i j H £ N ! y i ! i i i = ! i i ! l i l J i ! l = £ I H ; i £ j i J 3 !

nes,f
S k i d

h S k i l i
i»

1]

••
hrist
Chri s
r^Chri

t aney .Pope i l
s.Pass
s,Pass
i l e s .Pass
^arne s .Ski l e s
j- iCarnes , Pass, S k i l e s^
[|-|Carnes,Pass,Skile

^r|)-|Skiles,Pass
•̂

^
;nson
tenson
itenson, S k i l e s

l i i i i i i i l s
™

s

j i i i i H i l i H i l ]

•••••••i
^ Rol l ed Up M i l e s t o n e <^>
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I D T a s k N a m e Duration S t a r t F i n i s h % Comp.
4th Quarter

Oct Nov Dec
1st QuarterJ a n F e b M a r

2nd Quarter
A p r | M a y | J u n J u l

47
48
49
50
51
52
53
54
55
56

Perform Security T r a i n i n g
Manage Data

Estab l i sh Data Entry T e a m
Preapre Data Management P l a n
Preprocess/QA Backlog
Enter/QA Backlog
Enter/QA new forms (on-going ta sk)
Inventory Lab Results Submis s i ons
Load Lab Resul t s
Create Reference Mater ia l Library

20d ; 04/02/01 ;
157d| 1 2 / 1 1 / 0 0 ;

5 d | 1 2 / 2 6 / 0 0 :
1 0 d ; 1 2 / 1 1 / 0 0
15d I 01 /03/01
77d i 01/09/01 I
82d I 02/22/01 |

5d I 0 1 / 2 9 / 0 1 !
1 2 0 d ; 0 2 / 0 5 / 0 1 ]

30d: 0 4 / 1 6 / 0 1 1

04/27/01
07/23/01
01/02/01
12/22/00 I
0 1 / 2 4 / 0 1 I
04/27/01 ;
0 6 / 1 5 / 0 1 ;
02/02/01 j
07/23/01 |
05/25/01 i

0%
14%

100%
100%
100%

19%
0%

40%
0%
0%

- R mey .Carries
Cai n ss.Raney

j H Games ,Morr i s .Zamora

! £ ! £ £ £ Chri s t enson

.Games ,Raney

i H l i H i i 8 i f Carnes.Morris^amora.CD
| i i j i i i j i i j i j i | i i l j = j j j l i i j = i i i j i i i i | j j j i j i | Carnes.Morr

p i i j i i l i i j i j l j i l i j p Moms

Project: l i b b y dbDate: 04/18/01
T a s k
Progress
M i l e s t o n e

Summary
Rol l ed U p T a s k
Rolled U p M i l e s t o n e

P a g e 3

R o l l e d U p Progress



I D
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22

T a s k N a m e Duration Start F i n i s h % Comp.
U p d a t i n g / R e v i s i n g the M e t h o d o l o g y for C o n d u c t i n g Risk Assessr 198d 01/22/01 08/07/01 6%

T a s k l 157d 01/22/01 06/27/01 7%
Revised B i b l i o g r a p h y of Identified Literature 21d 0 1 / 2 2 / 0 1 0 2 / 1 1 / 0 1 43%
Summary of F i n d i n g s 50d 03/07/01 04/25/01 0%
Copies of Key S t u d i e s 63d 04/26/01 06/27/01 0%

Task 2 198d 01/22/01 08/07/01 5%
Provide Risk Documentation 198d 0 1 / 2 2 / 0 1 08/07/01 5%

T a s k 3 119d 01/22/01 05/20/01 8%
Revised T a b l e of T r a d i t i o n a l " Dose-Response F a c t o r s 28d 01/22/01 02/18/01 32%
Summary T a b l e of Morta l i ty Data for Selected Studie s 77d 02/19/01 05/06/01 0%
Summary Report of F i n d i n g s 14d 05/07/01 05/20/01 0%

Task 4 70d 01/22/01 04/01/01 13%
Oral and W r i t t e n Progress Report at 50% comple t e 35d 01/22/01 02/25/01 26%
Task 4 Summary Report of F i n d i n g s 35d 02/26/01 04/01/01 0%

T a s k 5 63d 04/02/01 06/03/01 0%
Oral and Written Progress Report at 50% complete 49d 04/02/01 05/20/01 0%
Task 5 Summary Report of F i n d i n g s 14d 0 5 / 2 1 / 0 1 06/03/01 0%

Task 6 198d 01/22/01 08/07/01 5%
Draft Revised Literature Section of Background Document 133d 01/22/01 06/03/01 7%
Draft Revised Protocol and Background Document 21 d 06/04/01 06/24/01 0%
Provide C o m p l e t e Set of S u p p o r t i n g Documentation 7d 06/25/01 07/01/01 0%
Final Revised Protocol and Background Document 37d 07/02/01 08/07/01 0%

1st Quarter 2nd Quarter 3rd QuartJ a n F e b M a r A p r M a y J u n J u l I A u g
™ ^̂ r̂
V ^̂^̂
Hiiy ^ ..

i H i H H H i i j i j i j i i i H I H i i H i j i i i i l
™ ^̂ ^

l i l i l i l H i i i i i i i i i l i i H i i l l H H I i i i i i i ^ i i l i H i i l i i i i l i i j I i i j i i l E i l i l i l i l i ^

f̂ i i i l i i j l i j i l l j i i i j i i ! i i i i i i i i i i l i i l i i i h

« —— » ^
t t l l H H %

"̂l i i i i i M ! ! ! ! :
"P f

i l l ; ! l l i i l i i l i i i i i l l l j i l l ] b™ ™

l i l i i i i i i i i H i H H H l

Project:Date: 04
Task |i|i!£!iii!i£i!i=lH!i!i!i|i[i£J Summary ^̂ "̂"̂^̂^

Mile s t one ^ Rolled Up M i l e s t o n e <0>
Page 1



I D T a s k N a m e Duration % C o m p . J a n F e b M a r

10
11
12
13
14
15
16
17
18
19
20
21
22
23

Community Involvement S u p p o r t / Libby Asbe s to s Project
P u b l i c M e e t i n g / C o m m u n i t y Forum S u p p o r t (3 m e e t i n g s )

M e e t i n g 1
M e e t i n g 2
Meet ing 3

Fact sheet p r o d u c t i o n / d i s t r i b u t i o n (5 fac t sheets, 2 f l y e r s )
Preparation of fac t sheet 1 (TBD)

Gather ing i n f o r m a t i o n f or f a c t sheets
Draft fac t sheets submitted
EPA approva l and review

Distribution of fa c t sheet 1
Preparation of f a c t sheet 2 (TBD)

Gather ing in format ion for f a c t sheets
Draf t fa c t sheets submitted
EPA approval and review

Distribution of f a c t sheet 2
Preparation of f l y e r 1 (TBD)

G a t h e r i n g in f o rmat i on f or fac t sheets
Draft fa c t sheets submitted
EPA approval and review

Distribut ion of f l y e r 1
Preparation of fac t sheet 3 (TBD)

G a t h e r i n g in format ion for fac t sheets

Project Community involvement SOWDate: 04/12/01
Task
Progress
M i l e s t o n e

[I Summary
R o l l e d U p T a s k
Roll ed U p M i l e s t o n e

Page 1



I D Task N a m e Duration

09/17/01
01/22/01
02/12/01
01/22/01
01/25/01

24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

Draft fac t sheets submitted
EPA approval and review

Distribut ion of f a c t sheet 3
Preparat ion of fac t sheet 4 (TBD)

G a t h e r i n g in format ion f or f a c t sheets
Draft fa c t sheets submitted
EPA approval and review

Distribution of fa c t sheet 4
Preparation of f l y e r 2 (TBD)

G a t h e r i n g in f ormat i on for fac t sheets
Draf t f a c t sheets submitted
EPA approval and review

Distribution of f l y e r 2
Preparation of fac t sheet 5 (TBD)

G a t h e r i n g in f ormat i on for fac t sheets
Draft fa c t sheets submitted
EPA approval and review

Distr ibut ion of fa c t sheet 5
Publ i c N o t i c e s

Make arrangements with newspapers
Publ i c Not i c e 1 (TBD)

C o m p l e t e p u b l i c notice layout and graphi c s
Proof read notices

Project Community involvement SOWDate: 04/12/01
T a s k
Progress
Milestone

Summary
•I R o l l e d Up Task

Rolled Up Miles tone <0>
Page 2



I D Task N a m e Duration

05/07/01
06/04/01
05/18/01
05/23/01
05/25/01
06/04/01
06/25/01

47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68

Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

P u b l i c N o t i c e 2 (TBD)
Comple t e p u b l i c notice layout and graphics
Proof read notices
Copie s submitted to EPA
Appears in Newspapers

P u b l i c N o t i c e 3 (TBD)
C o m p l e t e p u b l i c notice layout and graph i c s
Proof read notices
Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

P u b l i c N o t i c e 4 (TBD)
C o m p l e t e p u b l i c notice layout and graphi c s
Proof read notices
Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

Public Notice 5 (TBD)
C o m p l e t e p u b l i c notice layout and graphi c s
Proof read notices
Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

Publ i c N o t i c e 6 (TBD)

Project Community involvement SOWDate: 04/12/01
T a s k
Progress
M i l e s t o n e

Summary
Rolled U p T a s k
Rol l ed Up M i l e s t o n e <^>

P a g e S



I D T a s k N a m e Duration
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92

C o m p l e t e p u b l i c notice layout and graph i c s
Proof read notices
Copies submitted to ERA
A p p e a r s in N e w s p a p e r s

P u b l i c Not i c e 7 (TBD)
C o m p l e t e p u b l i c notice layout and graph i c s
Proof read notices
Copies submitted to EPA
A p p e a r s in Newspaper s

P u b l i c N o t i c e 8 (TBD)
C o m p l e t e p u b l i c notice layout and graphi c s
Proof read notices
Copies submitted to EPA
Appear s in N e w s p a p e r s

P u b l i c N o t i c e 9 (TBD)
C o m p l e t e p u b l i c notice layout and graphic s
Proof read notices
Copies submitted to EPA
Appears in Newspaper s

P u b l i c N o t i c e 10 (TBD)
Comple t e p u b l i c notice layout and graphic s
Proof read notices
Copies submitted to EPA

Project: Community involvement SOWDate: 04/12/01
T a s k
Progress
M i l e s t o n e

i j{| Summary
R o l l e d U p T a s k
Rolled U p M i l e s t o n e

Page 4



I D
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113

T a s k N a m e
A p p e a r s in N e w s p a p e r s

I n f o r m a t i o n Repos i torie s S u p p o r t
M a i l i n g l i s t s

D e v e l o p i n g database f o r m a i l i n g

Duration; od
37.8w
189d

l i s t | 3w
U p d a t i n g and main ta in ing database 174d
Providing pr in tou t s of the l i s t a n d / o r m a i l i n g l ab e l s I 1 74d
Diskettes containing m a i l i n g l i s t to EPA 174d

Community Involvement p l a n s
S u p p o r t to f ina l i z e p lan

{ 61d
... ............ . ......... | . •••••••••• 6 i d

General community involvement adminis trat ive suppor t i 189d
F a c i l i t a t i o n of community advisory group meeting i 175d

Meet ing 1
Meet ing 2
Meet ing 3
Mee t ing 4
Meet ing 5
Mee t ing 6
Meet ing 7
Meeting 8
Meeting 9

Work assignment doseout

I Od
I Od
I Od.^^^^^....^...^.^.....^.^^^.^^^,..^

\ Od
Od............................... .................................. ..................................................... ._..

.............................................................. ........ ........ ..|...........................̂ ..

I Od
......... | ................. ^

S t a r t
0 9 / 1 7 / 0 1
01/09/01
01/09/01
0 1 / 0 9 / 0 1
01/30/01
01/30/01
01/30/01
01/09/01
01/09/01
01/09/01
01/11/01
0 1 / 1 1 / 0 1
02/08/01
03/08/01
04/12/01
05/10/01
06/14/01
07/12/01
08/09/01
09/13/01
10/01/01

F i n i s h
0 9 / 1 7 / 0 1
09/28/01
09/28/01
0 1 / 2 9 / 0 1
09/28/01
09/28/01
09/28/01
04/03/01
04/03/01
09/28/01
09/13/01
0 1 / 1 1 / 0 1
02/08/01
03/08/01
04/12/01
05/10/01
06/14/01
07/12/01
08/09/01
09/13/01
10/01/01

% Comp.
0%
8%
3%

100%
1%
1%

......... ..__....

26%
26%
8%
0%

100%
0%............... .^.............
0%
6%
0%
0%......... ̂ ..... ........
0%
0%

1st QuarterJan | Feb | Mar

^̂ R:-::::::::::::::::::::::

•V

mmm*^ — — ^^^^^^k-'' '.''.'<•'.•'.'''•'-'-''•'.•'.
M J i i i j i i i i J j H i j i j i i i i i j i i i j

V
^ 01/11

^ 02/08
^ 03

2nd Quarter
Apr I May | Jun

i i i j j H

P
I

(0(^

:: Z \:

> 04/12
+ 05/10

ô

3rd QuarterJul | Aug | Sep4
•̂

j r : j : : j j : j :

j!|! I I ii !|

i i i H i H H U i H H l i i i i i i i i i l i i H i H l i i
™

6/14
^ 07/12

^ 08/09
ô
^

41
Oct

19/17

f

9/13
^ 10/

T a s k
Project: Community involvement SOW DDate: 04/12/01 rrogres

M i l e s tot
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I D
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

T a s k N a m e
L I B B Y A S B E S T O S P R O J E C T

Removal 00 Documents
HASP QC Document
Work Plan Amendme
Close-out Report (inc

Removal 01 P l a n n i n g &
Prepare Work P l a n A
Final Restoration Pla

Duration Start F i n i s h %Comp.
' - R E M O V A L A C T I O N 230.6d 01/02/01 1 1 / 0 1 / 0 1 6 %
ion Close-out 45d 01/02/01 03/14/01 61%

ation 15d 0 1 / 0 2 / 0 1 0 1 / 2 6 / 0 1 100%
nts 20d 01/02/01 02/05/01 84%
Juding i n v e s t i g a t i o n ) 45d 01/02/01 0 3 / 1 4 / 0 1 37%
Engineering 102.6d 01/02/01 0 5 / 1 9 / 0 1 19%
mendments 30d 02/06/01 03/20/01 0%
n 30d 01/02/01 02/22/01 56%

F l o o d Pla in Redis ignation 30d 04/16/01 0 5 / 1 9 / 0 1 0%
Percolation Test/Septic Design 15d 04/16/01 05/02/01 0%
Comprehensive HASP 71.6d 01/02/01 04/13/01 23%

Screening P l a n t 164d 04/09/01 11/01/01 0%
Construction Phase 164d 04/09/01 11/01/01 0%

M o b i l i z a t i o n 18d 04/09/01 04/28/01 0%
Prepare T e m p Facility Area 5d 04/09/01 04/13/01 0%
Set-up temporary F a c i l i t i e s 5d 04/17/01 04/21/01 0%

Delivery of Field O f f i c e T r a i l e r s 2d 04/17/01 04/18/01 0%
Delivery of O f f i c e F u r n i t u r e / E q u i p m e n t Od 04/18/01 04/18/01 0%
Utility Hook-up 3d 04/19/01 04/21/01 0%
S e t u p RCMS 2d 04/18/01 04/19/01 0%

M o b i l i z e Equipment 11d 04/17/01 04/28/01 0%
Inventory and Organize M a t e r i a l s 5d 04/23/01 04/27/01 0%
Clear and Repair Haul Road to Mine 6d 04/23/01 04/28/01 0%

Project: S p r i n g P l a nDate: 04/1 8/01

1st QuarterJ a n | F e b | M a r—a
UK

i i f c N i i H i H i H H E i
i

2nd Quarter
A p r | M a y J J u n

•

E
i*l

f

i«•ii

^̂^̂ Ĥ^̂^̂

liil-̂ 3̂

•î iH
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\

-i04/18
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I
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^̂^̂^̂^̂^M
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4th Qua
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W

^
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I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

Task N a m e Duration S t a r t F i n i s h % Comp.
Construct Decon Pad on Haul Road 4d 04/23/01 04/26/01 0%

Removal Action '01 6d 04/30/01 05/05/01 0%
Grade out W i n t e r Erosion C o n t r o l s 3d 04/30/01 05/02/01 0%
Construct Clean H a u l Roads 3d 04/30/01 05/02/01 0%
Clear and Repair H a u l Road to Mine 6d 04/30/01 05/05/01 0%

Management of H a u l Road 140d 05/07/01 1 1 / 0 1 / 0 1 0%
T&D of S t o c k p i l e s 50d 05/07/01 07/06/01 0%

Demolition Debris in Front of Long S h e d 5d 05/07/01 0 5 / 1 1 / 0 1 0%
Debris Behind Long Shed 15d 0 5 / 1 2 / 0 1 05/29/01 0%
Soil S t o c k p i l e (West S h e d ) 9d 05/30/01 06/08/01 0%
S o i l S t o c k p i l e ( N o r t h of Rainy Creek) 7d 06/09/01 0 6 / 1 6 / 0 1 0%
Soil I n s i d e of Long Shed 14d 06/18/01 07/06/01 0%

Contro l l ed D e m o l i t i o n / D i s m a n t l i n g Long Shed 14d 06/18/01 07/06/01 0%
Control l ed Removal of Roof 2d 06/18/01 0 6 / 1 9 / 0 1 0%
Controlled Demolition of Long Shed (concurrent with Soil Removal 10d 06/22/01 07/06/01 0%

I m p o r t Clean T o p s o i l for Trees ( K U O E n v ) 10d 0 5 / 0 7 / 0 1 : 05/17/01 0%
Demoli t ion of T u n n e l s ^ F o o t i n g s 20d 07/07/01 07/30/01 0%
Excavation and Disposal of Contaminated Soil (center section) 20d 07/31/01 08/22/01 0%
I m p o r t , B a c k f i l l , & Compac t i on of Fill 55d 08/06/01 10/16/01 0%

I m p o r t Clean Fil l (South S i d e / N o r t h S i d e P o n d s ) 15d 08/06/01 08/22/01 0%
B a c k f i l l & Compact I m p o r t e d M a t e r i a l s 15d 08/23/01 0 9 / 1 1 / 0 1 0%
Final Grading (South & North S i d e s ) 5d 09 /12/01 09/17/01 0%
I m p o r t Clean Fill (bong Shed Areas) 10d 08/23/01 09/05/01 0%

Project: S p r i n g PlanDate: 04/1 8/01

1st QuarterJ a n | F e b | M a r 2nd Quarter
A p r | M a y | j u n

L> I

I

t
^̂

*
Iii

3rd QuarterJ u

w

3P-
3

| A u g | S e p

^

I

i
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Ĵ

4th QuaOct INOV

^^r

*

Task liiiiiiiiiiijiHiijijijiiiiiiiiijiiiiJ Summary ^̂^̂^̂^̂  R o l l e d Up Progress •^•••IHMB

Mile s t one ^ Rol l ed Up M i l e s t o n e <^>
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I D
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69

T a s k N a m e Duration
B a c k f i l l & Compact Import ed Material s (Longshed Areas) 1 0d
Final G r a d i n g ( L o n g Shed Areas) 7d

Final Restoration 10d
Roads 8d
H y d r o S e e d i n g 4d
Fencing 6d
Demobi l izat ion 4d

KDC Propert ie s
Excavation
T & D

52d
30d
30d

Backf i l l & Compact Imported Materials 17d
F i n a l G r a d i n g

Rainy Creek Rd.
P l a n n i n g
Removal (by Grace)

5d
185d

30d
Restoration (by Grace) 20d

S c h o o l / P u b l i c Properties 150d
I n v e s t i g a t i o n 20d
Planning
Removal
Restoration

....... ..__

I n v e s t i g a t i o n

Project: S p r i n g P l a nDate: 04/18/01

10d
60d
60d

150d
10d

T a s k | i i i i i l i l&!£3i i i£ i j i i i |£3J Summary ^

M i l e s t o n e ^ Rolled Up M i l e s t o n e <^

S t a r t
09/21/01
10/03/01
1 0 / 1 6 / 0 1
1 0 / 1 6 / 0 1
1 0 / 1 6 / 0 1
10/16/01
10/25/01
05/07/01
05/07/01
05/07/01
06/11/01
06/30/01
03/01/01
03/01/01
09/01/01
09/01/01
03/05/01
03/05/01
03/28/01
04/09/01
0 6 / 1 8 / 0 1
0 3 / 1 9 / 0 1
0 3 / 1 9 / 0 1

™̂

>

F i n i s h % Comp.
10/03/01 0%
1 0 / 1 6 / 0 1 0%
1 1 / 0 1 / 0 1 0%
10/30/01 0%
10/23/01 0%
10/25/01 0%
1 1 / 0 1 / 0 1 0%
07/09/01 0%
06/09/01 0%
06/09/01 0%
06/29/01 0%
07/09/01 0%
1 0 / 1 1 / 0 1 0%
04/07/01 0%
1 0 / 1 1 / 0 1 0%
09/26/01 0%
08/29/01 0%
03/27/01 0%
04/07/01 0%
0 6 / 1 6 / 0 1 0%
08/29/01 0%
09/14/01 0%
03/29/01 0%

^^i Rolled Up Prc
.•::j:i:!:PI
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I D T a s k N a m e
70 P l a n n i n g
71 Inventory

Dura

72 Inven tory ( I n v e s t i g a t i o n Per iod)
73 Submi t Final Report to EPA for Review
74 Review of Final Report
75 Decontamination of Personal Property
76 Storage of Personal I t e m s
77 Demolition of Structures
78 Removal of Contaminated S o i l s
79 I m p o r t and p lac e f i l l
80 S i t e Restoration

Project: S p r i n g P l a nDate: 04/18/01

tion S t a r t F i n i s h % Comp.
10d 03/30/01 04/10/01 0%
26d 05/14/01 06/12/01 0%
20d 05/14/01 06/05/01 0%

Od 06/05/01 06/05/01 0%
6d 06/06/01 0 6 / 1 2 / 0 1 0%

18d 06/13/01 07/06/01 0%
6d 07/07/01 07/13/01 0%
6d 07/14/01 07/20/01 0%

12d 07/21/01 08/03/01 0%
24d 08/04/01 08/31/01 0%
10d 09/01/01 09/14/01 0%

1st Quarter 2nd Quarter 3rd Quarter 4th Qua
J a n | F e b | M a r | A p r | M a y | J u n J u l | A u g | S e p Oc t |Nov

+-,06/05
n

T a s k |: j :!:!: i :::=r!:HE:|:H::i:!: i :!:!: i j Summary
Progress MHBH^M R o l l e d U p T a s k

•̂̂^̂  Rol l ed Up Pro
l i i i i i i i i j i i i i H i i i i i i i i i i i i i i i i i H l i l
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I D
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

Task N a m e
P H A S E I I I N V E S T I G A T I O N

Duration Star t F i n i s h
221. 17d 12/04/00 08/25/01

P l a n n i n g and Organiza t ion 51.34d 12/04/00 02/02/01
Develop Q A P P / S A P ( E R A ) 36.67d 1 2 / 0 4 / 0 0 ) 0 1 / 1 6 / 0 1
Provide F i n a l Q A P P / S A P t o V o l p e O d 0 1 / 2 0 / 0 1 ) 0 1 / 2 0 / 0 1
Acquire Laboratory S u p p o r t 1 4 d 0 1 / 1 7 / 0 1 ) 02/02/01
Assemble S a m p l i n g teams 6.67d 0 1 / 2 6 / 0 1 I 02/02/01

Scenar io 1 Procedure t e s t i n g 6.83d 02/26/01 | 03/05/01
Team M o b i l i z a t i o n 2d ) 02/26/01 | 02/27/01
Procedure T e s t i n g & T r a i n i n g 5 .83d; 02/27/01 I 03/05/01

M o b i l e Lab Travel & S e t u p 3.08d 03/10/01 03/14/01
M o b i l e Lab Travel & S e t u p 2d ) 0 3 / 1 0 / 0 1 ; 03/13/01
M o b i l e Lab b e g i n n i n g Operation 1d | 0 3 / 1 4 / 0 1 ^ 03/14/01

Scenario 1 Routine househo ld act ivi t ie s (22 houses) 33d 0 3 / 0 5 / 0 1 ; 04/12/01
Personal and Area Air sampl e s col lec ted 3 3 d ) 0 3 / 0 5 / 0 1 ^ 04/12/01
Dust s a m p l e s co l l e c t ed (via RAMs & microvac) 33d 0 3 / 0 5 / 0 1 ; 04/12/01
Documentation ( C O G , log book, f i e l d s h e e t s , da taba s e) I 33d 03/05/01 04/12/01

Scenario 2 Procedure T e s t i n g ; 5d ) 0 3 / 1 9 / 0 1 ) 03/23/01
Scenario 2 Act ive household ac t iv i t i e s (22 houses) 45d 03/27/01 ) 05/19/01

Relocate residents 7.5w; 0 3 / 2 7 / 0 1 ) 0 5 / 1 9 / 0 1
Personal and Area Air Dust s ampl e s col lec ted (pre, d u r i n g & post a 7.5wi 03/27/01 0 5 / 1 9 / 0 1
Dust s ampl e s col lec ted (via microvac & RAMs) 7.5w) 03/27/01 | 0 5 / 1 9 / 0 1
Air F l o w I n f o r m a t i o n (us ing smoke generator) 7.5w| 03/27/01 I 0 5 / 1 9 / 0 1
Documentation (COC, log book, f i e l d s h e e t s , v i d e o t a p e , d a t a b a s e ) 7.5w | 0 3 / 2 7 / 0 1 ) 05/19/01

Project: Phase 2Date: 04/18/01
T a s k |:El::::|l!ili|i:lii;l|lji|:|i:i|i!:ll Summary P̂"""
Progress ^̂••••••i R o l l e d Up T a s k i! j l i! i! i! i! i! i i j i; i
Mile s t one ^ Rolled Up M i l e s t o n e <^>

% Comp.
11%
90%

100%
100%
79%
56%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
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2nd Quarter
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I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

T a s k N a m e
Clearance ( A H E R A )

Duration S t a r t F i n i s h
7.5w | 03/27/01 0 5 / 1 9 / 0 1

Scenario 3 Procedure T e s t i n g 5d | 04/07/01 04/13/01
Scenario 3 S i m u l a t e d house r e m o d e l i n g (10 houses) 18d 04/30/01 0 5 / 2 1 / 0 1

Relocate re s ident s 3wi 04/30/01 0 5 / 2 1 / 0 1
I n s u l a t i o n co l l e c t ed 3w ; 04/30/01 ; 0 5 / 2 1 / 0 1
Personal & Area Air s ampl e s co l l e c t ed (pre , dur ing , & post a c t i v i t y ) 3w | 0 4 / 3 0 / 0 1 ; 05/21/01
Dust s ampl e s co l l ec t ed (via RAMs) 3w 04/30/01 0 5 / 2 1 / 0 1
Air F l o w I n f o r m a t i o n (via smoke generator & t y n d a l l l i g h t i n g ) 3w 04/30/01 i 0 5 / 2 1 / 0 1
Documentation (COC, log book, v i d e o t a p e , f i e l d s h e e t s , da taba s e) 3w 04/30/01 : 0 5 / 2 1 / 0 1
Clearance ( A H E R A ) 3w j 04/30/01 ; 05 /21/01

Scenario 4 S p r i n g E x p o s u r e - G a r d e n i n g r o t o t i l l i n g act ivi t ie s (3 hou! : 6d 05/01/01 05/08/01
Personal and Area air s a m p l e s (pre & post activity as well for area) 1w 05/01/01 05/08/01
Col l e c t samples of garden soil 1w| 05/01/01 1 05/08/01
Dust sample s col lected (via RAMs) ; 1w| 05/01/01 05/08/01
Col l e c t Environmental condi t ions (wind sp e ed , moisture, d ir e c t i on , € 1w I 05/01/01 05/08/01
Documentation (COC, log book, v ideo tape , f i e l d s h e e t s , da taba s e) 1w | 0 5 / 0 1 / 0 1 I 05/08/01

Scenario 4 Summer Expo sur e-Garden ing r o t o t i l l i n g ac t iv i t i e s (3 ho 3d 07/02/01 I 07/04/01
Personal and Area air s ampl e s (pre & post activity as well for area) 3d \ 07/02/01 i 07/04/01
C o l l e c t s ampl e s o f garden soil 3d: 0 7 / 0 2 / 0 1 ! 07/04/01
Dust sampl e s collected (via RAMs) 3d I 07/02/01 | 07/04/01
C o l l e c t Environmental condi t ions ( w i n d s p e e d , moisture, d irec t ion, e 3d 07/02/01 \ 07/04/01
Documentation (COC, log book, v ideo tape , f i e l d s h e e t s , da taba s e) 3d < 07/02/01 ! 07/04/01

Analyze air samples 123.48d 03/01/01 07/27/01

Project: Phase 2Date: 04/18/01
Task |jiii!i!iii!iji!i!iiiii!i!i!i!i!iiiii| Summary P̂"""

% Comp.
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

•••*

Quarter
Nov | Dec

1st Quarter
Jan | Feb | Mar

i

™

2nd Quarter
Apr | May | Jun

1

r—

1

1

1

1

1 — — — — — — — — —

<

3rd QuarJ u l A u g

f
}
I
0

I
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I D T a s k N a m e Duration S t a r t F i n i s h % Comp
3rd Quar

47
48
49
50
51
52

Analyze by TEM method (50 Grid o p e n i n g s )
Analyze by PCM method

Analyze bu lk s a m p l e s (method T B D )
A n a l y z e soil s ampl e s
Analyze i n s u l a t i o n s ampl e s

Risk Asses sment A n a l y s i s (by EPA)

20.58w; 0 3 / 0 1 / 0 1 07/27/01
17.81W 0 3 / 0 1 / 0 1 07/07/01
81.67d 02/20/01 05/28/01

6w 0 4 / 1 6 / 0 1 : 05 /28/01
6w: 02/20/01 04/03/01
4w 07/27/01 i 08/25/01

Project: Phase 2Date: 04/18/01
T a s k
Progress
M i l e s t o n e

Summary
•••••̂^̂H R o l l e d Up T a s k

Rol l ed U p Progress
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